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U.S. ENVIRONMENTAL PROTECTION AGENCY 

~ POLLUTION REPORT 
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I. HEADING 

DATE: December 24, 1996 

SUBJECT: Yurgin Motors, Mantua Twp., Gloucester Cou ty, 

FROM: 

TO: 

New Jersey 

Neil J. Norrell, OSC, USEPA Region 
Response and Prevention Branch 

~Sprague, 2ERRD-RPB 
J. Daloia, 2ERRD-RPB 
B . Bellow, 2CD 
T. Johnson·, 5202G 
R. Cahill, 2CD-PAT 
G. Dominach, 2ERRD-RAB 
D. Karlen, 20RC-NJSFB 
C. Monroe, 20RC-NJSFB 
C . Petersen, 2ERRD-NJRB 
D. Kraft, 2DECA-PTSB 
R. Byrnes, EPA-20IG 
T . Riverso, EPA-20PM-GCMB 
A. Brochu, 2DESA-HWSB 
S. Delikat, NJDEP 
J . Smolenski, NJDEP 
A. Robinson, Gloucester County Sheriffs Office 
ERD, Washington (E-mail) 
START 

POLREP No: Ten (10) 

II. BACKGROUND 

Site No.: 
Delivery Order No.: 
Response Authority: 
CERCLIS No.: 
NPL Status: 
State Notification: 
Action Memorandum Stat'ls: 
Start Date: 

• 

HM 
20 01 - 02-116 
CERCLA 
NJD982790966 
Non-NPL 
NJDEP notified 
Approved September 13,1996 
September 26, 1996 

o 

Demobilization Date: 
Completion Date: 

December 20, 1996 (Temporary) 
N/A 
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III. SITE INFORMATION 

A. Incident Category 

CERCLA Incident category: Other 

Abandoned Automotive Repair Facility 

B. Site Description 

The Yurgin Motors , Site is an abandoned automotive repair 
facility located in Mantua Township, Gloucester County, New 
Jersey . Materials located at the Site include: compressed 
gas cylinders containing acetylene and LPG, corrosives, 
ignitables, oxidizers, PCBs and halogenated solvents . In 
addition, there are two underground storage tanks contain­
ing a gasoline/water mix. 

Refer to Pol rep # 1 for more detailed information. 

IV. RESPONSE INFORMATION 

A. Situation 

1. Current Situation 

All hazardous waste located at the Site has been staged for 
transport and disposal. Materials have been secured and 
the Site temporarily demobilized until facility approvals 
and transport schedules are finalized. Security service 
remains at the Site . 

2. Removal Action to Date 

On December 16, 1996, staging of drums is completed. 
Additional excavation of PCB contaminated soil was com­
pleted. Final inventory of drums is initiated . 

On December 17, 1996, the final drum inventory continued. 
Empty drums were transported for disposal. An updated drum 
location map was started . 
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On December 18, 1996, soil samples were taken of the new 
excavation area and the drum bulking/consolidation area. 
Samples were also taken up gradient and down gradient of 
the soil excavation area. Review and correction of all 
technical data was initiated . 

On December 19, 1996, the final drum inventory was com­
pleted. Mapping of the drum staging area was completed. 
Samples were shipped to the lab for analysis . Disposal 
samples were taken from the new bulk groups and stored at 
the Site. Compressed gas cylinders remaining at the Site 
were confirmed empty and secured. 

On December 20, 1996, Review and correction of all Site 
technical data was completed . A general Site clean-up was 
performed. All materials at the Site were secured. The 
Site was partially demobilized pending transport and 
disposal of the staged waste . 

3. Enforcement 

A PRP search has been initiated for the Site. 

Planned Remoyal Actions 

The objective of this removal action is to eliminate the 
threat to public health and welfare and the environment 
caused by the materials abandoned at the Site. The 
removal action will include: 

1.) Securing the Site . 
2 . ) Stabilization of materials located at the Site . 
3.) Inventory of materials located at the Site. 
4.) Sampling and analysis. 
5 . ) Waste categorization. 
6.) Transportation and disposal of all hazardous wastes in 

accordance with EPA's CERCLA Off-Site Disposal Policy. 

The selected mode of transportation and method of disposal 
will be based on the analytical data. 

J 
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C. Next Steps 

Transport and disposal coordination will be completed, 

Transport and 
January 6', 
scheduling) . 

disposal will be implemented on 
1997 (tentative date pending ' facility 

All personnel and equipment will be demobilized upon 
completion of disposal. 

D. Key Issues 

None 

v. Cost Information 

The following information is estimated cost for the removal 
action as of December 24, 1996 . 

ERCS 
START 
EPA 

Total 

Cost to Date 
$183,400 . 00 
$ 13,000 . 00 
$, 16,000 . 00 

$212,400.00 

The above accounting of expenditures is an estimate based on 
figures known to the OSC at the time this report was written. 
The cost accounting provided in this report does not necessarily 
represent an exact monetary figure which the government may 
include in any claim for cost recovery. 
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FACILITY 

Waste Concepts 

CWM 

CWM 
/ / 

L WD Environmental 

o City Environmental 

CWM 

Grand Central . 
Sani tary Landfi II 

60th EOD 

Pat Kelly Drums 

Suburban Propane 

o 

YJJRGIN MOTORS SITE 
945 Bridgeton Pike (Rt. 45) 

Mantua, NJ 

NJD982790966 

WASTE DISPOSAL SUMMARY 

LOCATION WASTE TYPE 

New Castle, DE Bulk Soil 
<50 ppm PCB 

Model City, NY Bulk Soil 
>50ppmPCB 

Model City, NY PPEIDebris -
>50ppmPCB 

Calvert City, KY DOOI 

Detroit, MI DOOI 
F002 

Tar/Grease Mix 
Oil/Grease Mix 
OillWater Mix 

Port Arthur, TX Oil/Sludge Mix 
>50ppm PCB 

Pen Argyl, PA Acetylene Cylinders 
(Asbestos Core) 

Fort Dix, NJ M7A2 Riot CS 

NewHope, PA Empty Drums 

Woodbury, NJ 
\ 

Empty Propane 
Cylinders 

QUANTITY 

295 tons (est.) 
(255 cu yds est.) 

105 tons (est.) 
(90 cu yds est.) 

8 tons (est) 
(20 cu yds est.) 

21X Icu yd box 

6 drums 
2 drums 

45 drums 
12 drums 
64 drums 

37 drums 

8 cylinders 

I cylinder 

210 drums 

10 cylinders 



o 

DATE 

11/25/96 

12/2/96 

12/17/96 

01122/97 

o 01122/97 

01122/97 

01124/97 

01/24/97 

01/27/97 

01127/97 

01/27/97 

01127/97 

o 

YURGiN MOTORS SITE 
945 Bridgeton Pike (Rt. 45) 

Mantua, NJ 

N1D982790966 

WASTE DISPOSAL RECORD 

MANIFEST # WASTETVPE QUANTITY 

Drivers Work Propane Cylinders 10 ea 
Order (empty) 

NJA2189171 DOOI 15,750 P 
(21 cuyd boxes) 

Bill of Lading Empty Drums 210 ea 
#4839 

NYB8411868 PCB contaminated 16,400 Kg 
soil (>50 ppm) (est.) 

NYB8411877 PCB contaminated 16,400 Kg 
soil (>50 ppm) (est.) 

NYB8573229 PCB contaminated 16,400 Kg 
soil (>50 ppm) (est.) 

NYB8411841 PCB contaminated 16,400 Kg 
soil (>50 ppm) (est.) 

NYB8411859 PCB contaminated 16,400 Kg 
soil (>50 ppm) (est.) 

Non-Haz Bulk soil 16,400 Kg 
Manifest «50 ppm PCB) (est.) 

Non-Haz Bulk soil 16,400 Kg 
Manifest «50 ppm PCB) (est.) 

Non-Haz Bulk soil 16,400 Kg 
Manifest «50 ppm PCB) (est.) 

Non-Haz Bulk soil 16,400 Kg 
Manifest «50 ppm PCB) (est.) 
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FACILITY 

Suburban Propane 

Cycle Chern! 
LWDEnv. 

Pat Kelley Drums 
New Hope, PA 

CWM 
Model City, NY 

CWM 
Model City, NY 

CWM 
Model City, NY 

CWM 
Model City, NY 

CWM 
Model City, NY 

Waste Concepts 
New Castle, DE 

Waste Concepts 
New Castle, DE 

Waste Concepts 
. New Castle, DE 

Waste Concepts 
New Castle, DE 
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DATE 

01127/97 

01127/97 

01128/97 

1129/97 

o 
1/29/97 

1130/97 

1130/97 

1130/97 

1130/97 

2/3/97 

2/3/97 

o 

YURGIN MOTORS SITE 
945 Bridgeton Pike (Rt. 45) 

Mantua, NJ 

NJD982790966 

WASTE DISPOSAL RECORD 

MANIFEST # WASTE TYPE QUANTITY 

Non-Haz Bulk soil 16,400 Kg 
Manifest «50 ppm PCB) (est.) 

Non-Haz Bulk soil 16,400 Kg 
Manifest «50 ppm PCB) . (est.) 

CWMOO04265 PCB oiUsludge 37 drums 
(5090 Kg) 

Ml4493396 DOOI 2 drums 
Tar/Grease mix 45 drums 
OiUGrease mix 12 drums 

MI4493398 F002 2 drums 
DOOI 4 drums 

OiUWater mix 64 drums 

Non-Haz Bulk soil 16,400 Kg 
Manifest «50 ppm PCB) (est.) 

Non-Haz Bulk soil 16,400 Kg 
Manifest «50 ppm PCB) (est.) 

Non-Haz Bulk soil 16,400 Kg 
Manifest «50 ppm PCB) (est.) 

60thEOD M7A2 RiotCS 1 P (est) 
Incident Report (I cani ster) 

Non-Haz Bulk soil 16,400 Kg 
Manifest «50 ppm PCB) (est.) 

Non-Haz Bulk soil 16,400 Kg 
Manifest «50 ppm PCB) (est.) 
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FACILITY 

Waste Concepts 
New Castle, DE 

Waste Concepts 
New Castle, DE 

CWM 
Port Arthur, IX 

City Environmental 
Detroit, MI 

City Environmental 
Detroit, Ml 

Waste Concepts 
New Castle, DE 

Waste Concepts 
New Castle, DE 

Waste Concepts 
New Castle, DE 

60th EOD 
Ft.Dix, NJ 

Waste Concepts 
New Castle, DE 

Waste Concepts 
New Castle, DE 
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DATE 

2/3/97 

2/3/97 

2/3/97 

2/3/97 

o 
2/3/97 

2/4/97 

2/6/97 

2/6/97 

2/6/97 

o 

YURGIN MOTORS SITE 
945 Bridgeton Pike (Rt. 45) 

Mantua, NJ 

NJD982790966 

WASTE DISPOSAL RECORD . 

MANIFEST # WASTETVPE QUANTITY 

Non-Haz Bulk soil 16,400 Kg 
Manifest «SO ppm PCB) (est.) 

Non-Haz Bulk soil 16,400 Kg 
Manifest «50 ppm PCB) (est.) 

Non-Haz Bulk soil 16,400 Kg 
Manifest «50 ppm PCB) (est.) 

Non-Haz Bulk soil 16,400 Kg 
Manifest «50 ppm PCB) (est.) 

NYB7303716 PPElDebris 7200 Kg 
(>50ppm PCB) (est.) 

Sanitary Landfill Acetylene 400P 
Waste Manifest cylinders (8 cylinders) 

No. 296648 (asbestos core) 

Non-Haz Bulk soil 16,400 Kg 
Manifest «50 ppm PCB) (est.) 

Non-Haz Bulk soil 16,400 Kg 
Manifest «50 ppm PCB) (est.) 

NYB8411886 Bulk soil 16,400 Kg 
«50 ppm PCB) (est.) 
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FACILITY 

Waste Concepts 
New Castle, DE 

Waste Concepts 
New Castle, DE 

Waste Concepts 
New Castle, DE 

Waste Concepts 
New Castle, DE 

CWM 
Model City, NY 

Grand Central 
Sanitary Landfill 

. (pen Argyl, PA) 

Waste Concepts 
New Castle, DE 

Waste Concepts 
New Castle, DE 

CWM 
Model City, NY 

I , 
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